



PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

NEW QUESTION 1

- (Exam Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: B

NEW QUESTION 2

- (Exam Topic 2)

Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- A. Each party may have their own business case for undertaking the project
- B. Both parties must apply the same external governance to the project
- C. The risk appetite should be collaboratively set before the project starts
- D. Management systems need to be unified for successful project delivery

Answer: A

NEW QUESTION 3

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 4

- (Exam Topic 2)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

Answer: B

NEW QUESTION 5

- (Exam Topic 2)

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- A. By providing a common understanding of the products required
- B. By providing the tolerances for the project manager's objectives
- C. By providing roles descriptions for the project management team
- D. By providing the justification for the project

Answer: A

NEW QUESTION 6

- (Exam Topic 2)

How does the project board use the 'manage by stages' principle to control the project?

- A. By approving the project management team
- B. By reviewing project viability at defined intervals
- C. By ensuring that the benefits are managed and controlled
- D. By reviewing previous project closure documentation

Answer: B

Explanation:

Reference
http://prince2.wiki/Manage_by_stages

NEW QUESTION 7

- (Exam Topic 2)

Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- A. PRINCE2 can be tailored to be used with any type of project
- B. A technically complex project should NOT tailor PRINCE2
- C. The tailoring of PRINCE2 is MOST appropriate for agile projects
- D. A project which is part of a programme should NOT tailor PRINCE2

Answer: A

Explanation:

Reference:

<http://prince2.wiki/Tailoring>

NEW QUESTION 8

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 9

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

Answer: A

NEW QUESTION 10

- (Exam Topic 2)

Which is an objective of the 'controlling a stage' process?

- A. To review the business justification for the project
- B. To replan the current stage when directed
- C. To develop products to defined quality criteria
- D. To produce a learn plan for the work package

Answer: D

NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of the 'managing a stage boundary' process?

- A. To enable the project board to approve the continuation of the project
- B. To exercise overall control over the project while delegating day-to-day management
- C. To assign work to be controlled by the team manager
- D. To define the work that needs to be done to deliver the project product

Answer: A

Explanation:

Reference

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 13

- (Exam Topic 2)

Which statement about the length of management stages in a project is CORRECT?

- A. A higher level of major risk will require a stage to be longer
- B. Stage length is influenced by project board availability
- C. A higher level of major risk will require a stage to be shorter
- D. Use of management stages represents a time driven control

Answer: C

NEW QUESTION 15

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

NEW QUESTION 16

- (Exam Topic 2)

What is an advantage of applying the 'manage by stages' principle?

- A. The PRINCE2 method can be used for any type of project
- B. The project delivers benefits that are aligned with strategic objectives
- C. The project has decision points so that it does not run on in an uncontrolled manner
- D. Tolerances can be defined for delegated authority

Answer: C

NEW QUESTION 19

- (Exam Topic 2)

Which is part of quality control?

- A. Undertaking quality reviews
- B. Writing product descriptions
- C. Providing assurance that the project is being conducted properly
- D. Documenting the customer's quality expectations

Answer: A

Explanation:

Reference

http://prince2.wiki/Quality#Part_2:_Quality_Control_Introduction

NEW QUESTION 24

- (Exam Topic 2)

How should the "managing a stage boundary" process be used towards the end of a project's final delivery stage?

- A. To plan the activities of the closing a project' process
- B. To implement any exception plan requests from the project board
- C. To create a benefits management approach for corporate, programme management or the customer
- D. To review an issue received from a team manager

Answer: A

NEW QUESTION 28

- (Exam Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 29

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 30

- (Exam Topic 2)

What is the change authority role permitted to authorize?

- A. Risks to the project
- B. Adjustments to the limits on the change budget
- C. Changes to stage tolerance
- D. Changes to the project that do not exceed a defined budget

Answer: D

NEW QUESTION 34

- (Exam Topic 2)

Which is a purpose of a Risk Register?

- A. Capture risks that may occur during the project
- B. Record how risk management activities will be undertaken on the project
- C. Record the risk tolerance for the project
- D. Capture issues which are impacting on the delivery of the project objectives

Answer: A

NEW QUESTION 37

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 42

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 43

- (Exam Topic 2)

Which product describes the method the project will use to engage with corporate, programme management or the customer?

- A. Quality management approach
- B. Communication management approach
- C. Change control approach
- D. Benefits management approach

Answer: A

NEW QUESTION 44

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

Answer: D

NEW QUESTION 46

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed

D. To enable an organization to understand the work needed to deliver the project's products

Answer: B

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 48

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 49

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

Answer: A

NEW QUESTION 51

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: C

NEW QUESTION 53

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

Answer: B

Explanation:

Reference:

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual

NEW QUESTION 55

- (Exam Topic 2)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

Answer: B

NEW QUESTION 59

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 60

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 63

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'directing a project' process starts when [?] and is triggered by the request to initiate a project.

- A. the 'starting up a project' process is completed
- B. the project mandate has been approved by the project board
- C. the project board has agreed the project strategies
- D. corporate, programme management or the customer have authorized a project

Answer: A

Explanation:

Reference <https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp>

NEW QUESTION 64

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, what must be considered?

- A. How lessons will be learned
- B. How time-driven reports will be produced
- C. Which management products will be baselined
- D. Who is responsible for reporting on progress

Answer: B

Explanation:

Reference

<http://prince2.wiki/Themes>

NEW QUESTION 69

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 73

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer:

B

NEW QUESTION 75

- (Exam Topic 2)

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Starting up a project

Answer: C

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 77

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [?] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

Answer: B

NEW QUESTION 79

- (Exam Topic 2)

Which statement about time-driven controls is CORRECT?

- A. Time-driven controls are used for monitoring the progress of work packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An exception report is a time-driven control

Answer: A

Explanation:

Reference

http://prince2.wiki/Progress#Event-Driven_and_Time-Driven_Controls

NEW QUESTION 84

- (Exam Topic 2)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

Answer: B

NEW QUESTION 86

- (Exam Topic 2)

Which control must be used as a minimum requirement for applying the 'progress' theme?

- A. A project plan
- B. Tolerances
- C. An Issue register
- D. Highlight reports

Answer: B

NEW QUESTION 87

- (Exam Topic 2)

Identify the missing words in the following sentence. Project assurance personnel [?] the project manager.

- A. are able to overturn the decisions of
- B. must be accountable to
- C. should support
- D. report to the project board and

Answer: C

NEW QUESTION 91

- (Exam Topic 2)

Which is a purpose of the change theme?

- A. To prevent change to baselined products
- B. To identify, assess and control any potential and approved changes to baselined products
- C. To establish mechanisms to monitor and compare actual achievements against those planned
- D. To assess and control uncertainty

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-prince2-change-theme>

NEW QUESTION 95

- (Exam Topic 2)

Which risk response is applied on a pain/gain basis?

- A. Share
- B. Accept
- C. Exploit
- D. Enhance

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/>

NEW QUESTION 99

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 103

- (Exam Topic 2)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

NEW QUESTION 105

- (Exam Topic 2)

What plan is created, and submitted for approval, during the Managing a Stage Boundary process?

- A. Team Plan
- B. Stage Plan
- C. Benefits Review Plan
- D. Project Plan

Answer: B

NEW QUESTION 107

- (Exam Topic 2)

When is the 'managing a stage boundary' process used?

- A. Immediately after the project board has authorized the previous stage
- B. Immediately after the project board has authorized the next stage
- C. Near the end of each stage
- D. Near the end of delivery stages

Answer: D

NEW QUESTION 108

- (Exam Topic 2)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Answer: D

NEW QUESTION 113

- (Exam Topic 2)

Who is responsible for documenting any tailoring of the business case theme?

- A. Executive
- B. Business project assurance
- C. Project manager
- D. Corporate management

Answer: C

NEW QUESTION 114

- (Exam Topic 2)

Which process monitors work that has been assigned to a team manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-managing-product-delivery.php>

NEW QUESTION 115

- (Exam Topic 2)

What is a benefits management approach used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-benefits-management-approach-template/>

NEW QUESTION 119

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

Answer: B

NEW QUESTION 123

- (Exam Topic 2)

Which level of management sets the project level tolerances?

- A. Project board
- B. Team manager
- C. Corporate, programme management or the customer
- D. Project manager

Answer: D

Explanation:

Reference
http://prince2.wiki/Manage_by_exception

NEW QUESTION 128

- (Exam Topic 2)

Which of the following statements about lines of authority and reporting are true?

- * 1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
- * 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 133

- (Exam Topic 2)

Which process is used by the project board to respond to on exception report?

- A. Controlling a stage
- B. Managing a stage boundary
- C. Managing product delivery
- D. Directing a project

Answer: D

NEW QUESTION 136

- (Exam Topic 2)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 138

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality assurance
- B. To appoint external reviewers for quality reviews
- C. To define quality criteria in product descriptions
- D. To provide administrative support for quality controls

Answer: A

NEW QUESTION 141

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 142

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three
- D. Six

Answer: C

Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 147

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To create and authorize the project mandate
- B. To ensure that work on products allocated to the team is authorized and agreed
- C. To control the day-to-day running of the project
- D. To delegate day-to-day management of the project to the project manager

Answer: D

Explanation:

Reference: <https://www.prince2primer.com/directing-a-project-in-prince2/>

NEW QUESTION 152

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 153

- (Exam Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 155

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

Answer: A

Explanation:

Reference

http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag

NEW QUESTION 156

- (Exam Topic 2)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 157

- (Exam Topic 2)

Which theme estimates the cost of delivering the project?

- A. Business case
- B. Change
- C. Plans
- D. PROGEESS

Answer: A

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 160

- (Exam Topic 2)

When should the level of tailoring be defined?

- A. During the initiation stage
- B. When reviewing what has been learned to date
- C. As a response to issues and risks experienced
- D. Before the project is triggered by the project mandate

Answer: C

Explanation:

Reference <https://www.prince2primer.com/tailoring-prince2-methodology/>

NEW QUESTION 165

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances
- D. To ensure that user acceptance of the products is confirmed

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 167

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

Answer: B

NEW QUESTION 168

- (Exam Topic 2)

Identify the missing word in the following sentence relating to one of the principles: A PRINCE2 project should have [?] defined for each project objective.

- A. themes
- B. principles
- C. processes
- D. tolerances

Answer: D

NEW QUESTION 169

- (Exam Topic 2)

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required work packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

NEW QUESTION 171

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

Answer: B

NEW QUESTION 176

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

Answer: A

NEW QUESTION 180

- (Exam Topic 2)

What is established during the 'initiating a project' process?

- A. The agreed protect acceptance criteria
- B. The need for a configuration library
- C. A plan for the work or project initiation
- D. An understanding of the project's funding

Answer: A

NEW QUESTION 185

- (Exam Topic 2)

Which describes a time-driven control?

- A. The dates for the project's end stage assessment included in the project plan
- B. The expected frequency of progress reports specified in a work package
- C. The expected dates for planned checks of specialist products included in a stage plan
- D. The planned exception assessment meeting to authorize a requested exception plan

Answer: B

NEW QUESTION 189

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 194

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 196

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To review and approve a project mandate
- B. To ensure corporate or programme management has an interface to the project
- C. To define how risks, issues and changes will be managed
- D. To obtain approval for completed products

Answer: B

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION 199

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To review the success of the project at the end of a management stage
- B. To agree work package acceptance and delivery requirements
- C. To produce regular highlight reports for the project board
- D. To re-plan the current stage and the project when requested

Answer: C

NEW QUESTION 203

- (Exam Topic 2)

What process provides information on a team's work to the project manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

NEW QUESTION 206

- (Exam Topic 2)

Which statements about quality assurance and project assurance are CORRECT?

- * 1. They are both independent of the project manager
- * 2. They are both the responsibility of the project board
- * 3. They are both independent from the project management team
- * 4. They both assure that applicable standards are being used

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

NEW QUESTION 207

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 210

- (Exam Topic 2)

What should be recorded in a quality register?

- * 1. Activities to ensure the products are fit for purpose
- * 2. Identified threats and opportunities
- * 3. Problems and concerns to be managed informally
- * 4. Roles responsible for reviewing the project's products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 211

- (Exam Topic 2)

Identify the missing words in the following sentence.

PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.

- A. corporate, programme management or the customer
- B. the project board
- C. the project manager
- D. the change authority

Answer: B

NEW QUESTION 216

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, when must the business justification be reviewed?

- A. At the start of the project
- B. Throughout each stage
- C. When a change is raised
- D. In exception situations

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 217

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 221

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

Answer: D

Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

NEW QUESTION 224

- (Exam Topic 2)

Identify the missing word(s) in the following sentence.

The 'controlling a stage' process is used to manage and control each [?] of a project.

- A. delivery step
- B. benefit
- C. delivery stage
- D. team plan

Answer: C

NEW QUESTION 229

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 233

- (Exam Topic 2)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 234

- (Exam Topic 1)

Which is NOT a purpose of the Initiating a Project process?

- A. Enable a Project Board decision about the commitment of resources to a project
- B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- C. Establish solid foundations for a project
- D. Enable the Project Board to decide whether it is worthwhile to initiate a project

Answer: D

NEW QUESTION 238

- (Exam Topic 1)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 242

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 245

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Prepare the plan for the next stage
- B. Assess any benefits that have already been realized
- C. Produce a Benefits Review Plan to identify what benefits are expected
- D. Check that all benefits are realized before closing a project

Answer: B

NEW QUESTION 249

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 252

- (Exam Topic 1)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

Answer: C

NEW QUESTION 255

- (Exam Topic 1)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes

- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 256

- (Exam Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 261

- (Exam Topic 1)

Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.

- A. a corporate
- B. a temporary
- C. an external
- D. a technical

Answer: B

NEW QUESTION 262

- (Exam Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 264

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 266

- (Exam Topic 1)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier
- D. Project Manager

Answer: B

NEW QUESTION 267

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 269

- (Exam Topic 1)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 271

- (Exam Topic 1)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 276

- (Exam Topic 1)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

Answer: C

NEW QUESTION 280

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 282

- (Exam Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 286

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 289

- (Exam Topic 1)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 294

- (Exam Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 297

- (Exam Topic 1)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 299

- (Exam Topic 1)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 304

- (Exam Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 309

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 313

- (Exam Topic 1)

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

Answer: D

NEW QUESTION 318

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- * 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- * 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 323

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)