

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>



NEW QUESTION 1

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 2

- (Exam Topic 1)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

Answer: B

NEW QUESTION 3

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- * 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- * 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 4

- (Exam Topic 1)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Answer: C

NEW QUESTION 5

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

Answer: B

NEW QUESTION 6

- (Exam Topic 1)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of 'business as usual'
- D. A project is based on an agreed Business Case

Answer: C

NEW QUESTION 7

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate

D. Benefits Review Plan

Answer: B

NEW QUESTION 8

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 9

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 10

- (Exam Topic 1)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 10

- (Exam Topic 1)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

Answer: C

NEW QUESTION 12

- (Exam Topic 1)

Which product records any project outcomes perceived as negative by stakeholders?

- A. Business Case
- B. Project Plan
- C. Communication Management Strategy
- D. Project Product Description

Answer: A

NEW QUESTION 17

- (Exam Topic 1)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 20

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects

- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 24

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 28

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 32

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 37

- (Exam Topic 1)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier
- D. Project Manager

Answer: B

NEW QUESTION 40

- (Exam Topic 1)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 42

- (Exam Topic 1)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture
- B. Examine
- C. Propose
- D. Decide

Answer: C

NEW QUESTION 46

- (Exam Topic 1)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 50

- (Exam Topic 1)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 51

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 52

- (Exam Topic 1)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 56

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 59

- (Exam Topic 1)

Which of the following statements about stakeholders are true?

- * 1. Someone who thinks they will be affected by a project is a stakeholder on that project.
- * 2. Stakeholders may be internal or external to the corporate organization.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 61

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 62

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 65

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 68

- (Exam Topic 1)

Which is a purpose of the Closing a Project process?

- A. Authorize the final stage of the project
- B. Confirm that all benefits defined in the Business Case have been achieved
- C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D. Delegate day-to-day management of the end of the project to the Project Manager

Answer: C

NEW QUESTION 69

- (Exam Topic 1)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Answer: B

NEW QUESTION 73

- (Exam Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

Answer: C

NEW QUESTION 76

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 80

- (Exam Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance

- C. Project Support
- D. Project Manager

Answer: A

NEW QUESTION 85

- (Exam Topic 2)

Identify the missing word(s) in the following sentence.

The 'controlling a stage' process is used to manage and control each [?] of a project.

- A. delivery step
- B. benefit
- C. delivery stage
- D. team plan

Answer: C

NEW QUESTION 90

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

Answer: C

NEW QUESTION 95

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. The project's approach to engaging with its stakeholders must be defined
- B. Roles must be combined to reduce the number of individuals needed on the project
- C. During a procurement the senior supplier must be appointed from the customer organization
- D. The project team must change at each end stage of the project life cycle

Answer: A

NEW QUESTION 97

- (Exam Topic 2)

What is the result of the change derived from using the project's product?

- A. Benefit
- B. Dis-benefit
- C. Outcome
- D. Output

Answer: C

NEW QUESTION 102

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 106

- (Exam Topic 2)

Identify the missing words in the following sentence.

PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.

- A. corporate, programme management or the customer
- B. the project board
- C. the project manager
- D. the change authority

Answer: B

NEW QUESTION 110

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product
- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

Answer: B

NEW QUESTION 114

- (Exam Topic 2)

Which principle helps to ensure that all changes to the outputs are agreed?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Learn from experience
- D. Manage by exception

Answer: A

NEW QUESTION 119

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 121

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

Answer: D

Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

NEW QUESTION 122

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To exercise overall control over the project
- B. To take corrective action to control risks and issues
- C. To do the minimum in order to decide whether the project is feasible
- D. To update the project plan before the next stage

Answer: A

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Purpose

NEW QUESTION 127

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 129

- (Exam Topic 2)

What should be recorded in a quality register?

- * 1. Activities to ensure the products are fit for purpose
- * 2. Identified threats and opportunities
- * 3. Problems and concerns to be managed informally
- * 4. Roles responsible for reviewing the project's products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 132

- (Exam Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 133

- (Exam Topic 2)

Which is a minimum requirement for applying the plans theme?

- A. The project must have at least two management stages
- B. The team managers in the project must prepare team plans
- C. Scope tolerance must be prioritized using MoSCoW
- D. The project plan must be presented as a Gantt chart

Answer: B

Explanation:

Reference

http://prince2.wiki/Themes#Plans_Theme

NEW QUESTION 138

- (Exam Topic 2)

Which is a minimum requirement for applying the 'change' theme?

- A. Specify in the change control approach the means by which project products will be protected
- B. Document the format and contents of the issue register
- C. Produce issue reports to document the impact assessment for requests for change
- D. Delegate the change authority to the senior supplier(s) for supplier off-specifications

Answer: C

NEW QUESTION 142

- (Exam Topic 2)

Identify the missing words in the following sentence.

When proposed changes [?], the change authority must refer the decision back to the project board.

- A. are below the agreed change budget
- B. are objected to by team members
- C. are rejected by the change authority
- D. exceed the agreed change budget

Answer: D

NEW QUESTION 147

- (Exam Topic 2)

Why is it necessary to apply the 'defined roles and responsibilities' principle?

- A. Because the people involved in a project should know what is expected of them
- B. Because the project management team should be cross-functional
- C. Because the user and supplier interests should be involved on a need-to-know basis
- D. Because the project manager should represent all the stakeholders of the project

Answer:

A

NEW QUESTION 151

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

Answer: B

NEW QUESTION 152

- (Exam Topic 2)

Which statements about quality assurance and project assurance are CORRECT?

- * 1. They are both independent of the project manager
- * 2. They are both the responsibility of the project board
- * 3. They are both independent from the project management team
- * 4. They both assure that applicable standards are being used

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

NEW QUESTION 157

- (Exam Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the project plan
- D. The sequence of events and actions that will be put in place if a risk occurs

Answer: A

Explanation:

Reference
<http://prince2.wiki/Risk>

NEW QUESTION 161

- (Exam Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 164

- (Exam Topic 2)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

Answer: D

NEW QUESTION 169

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

Answer: B

NEW QUESTION 171

- (Exam Topic 2)

Which is a purpose of the business case theme?

- A. To identify which role is responsible for producing the business case
- B. To identify the project's outputs
- C. To establish the controls to manage changes that may impact the project benefits
- D. To establish a viable investment proposition

Answer: B

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 175

- (Exam Topic 2)

What should be considered when defining the number of management stages in a project?

- A. When the team managers are available
- B. When key decisions need to be made
- C. When highlight reports will be submitted
- D. When project support will be available

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-management-and-technical-stages/>

NEW QUESTION 176

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 181

- (Exam Topic 2)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 182

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

Answer: A

NEW QUESTION 184

- (Exam Topic 2)

What is established during the 'initiating a project' process?

- A. The agreed project acceptance criteria
- B. The need for a configuration library
- C. A plan for the work or project initiation
- D. An understanding of the project's funding

Answer: A

NEW QUESTION 189

- (Exam Topic 2)

Which is a responsibility of the project board?

- A. To manage the team managers and project support
- B. To ensure production of the project's outputs
- C. To ensure effective communication with external stakeholders
- D. To implement the change control approach

Answer: C

Explanation:

Reference:

http://prince2.wiki/Organization#Project_Board

NEW QUESTION 191

- (Exam Topic 2)

Which are characteristics of stakeholders?

- * 1. They are often affected by the project
- * 2. They agree with every project objective
- * 3. They are only/always external to the corporate organization
- * 4. They typically interact with the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

Explanation:

Reference <https://www.prince2.com/blog/how-to-identify-stakeholders/>

NEW QUESTION 194

- (Exam Topic 2)

Where should decisions regarding the tailoring of the project be recorded?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Stage plan

Answer: D

NEW QUESTION 198

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identify and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

Answer: D

NEW QUESTION 202

- (Exam Topic 2)

How is the tailoring approach defined for a project?

- A. The project board approves the approach
- B. The project board documents the approach
- C. Project assurance approves the approach
- D. Project assurance documents the approach

Answer: A

NEW QUESTION 205

- (Exam Topic 2)

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required work packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

NEW QUESTION 210

- (Exam Topic 2)

Which statement describes the 'Implement' step within the recommended risk management procedure?

- A. Take planned action to respond to a risk
- B. Implement the responsibilities for risks defined in the Risk Management Strategy
- C. Assess the proximity of a risk
- D. Identify the level of risks that can be tolerated by the project

Answer: A

NEW QUESTION 211

- (Exam Topic 2)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities.

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 216

- (Exam Topic 2)

Where should a team manager look for information about the quality required for a product?

- A. Project initiation documentation
- B. Product description
- C. Team plan
- D. Quality management approach

Answer: B

Explanation:

Reference

http://prince2.wiki/Quality#The_Quality_Knowledge_provided_by_PRINCE2

NEW QUESTION 220

- (Exam Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief
- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

Answer: B

NEW QUESTION 223

- (Exam Topic 2)

What is an advantage of applying the 'learn from experience' principle?

- A. It allows the project board to delegate cost tolerances to the project manager
- B. It allows the project team to fully understand their roles and responsibilities
- C. It allows the project manager to delegate time tolerances to the team managers
- D. It allows the project team to identify improvements to be made during the project

Answer: D

NEW QUESTION 224

- (Exam Topic 2)

In which process is the work to be done assigned to a team manager?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Managing product delivery

Answer: C

Explanation:

Reference:

http://prince2.wiki/Controlling_a_Stage

NEW QUESTION 225

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product
- E. That the right people are involved in appropriate roles

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 226

- (Exam Topic 2)

Why is a project brief produced?

- A. To act as a trigger for the 'starting up a project' process
- B. To record the how the project will communicate with its stakeholders
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the project board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 231

- (Exam Topic 2)

When should the level of tailoring be defined?

- A. During the initiation stage
- B. When reviewing what has been learned to date
- C. As a response to issues and risks experienced
- D. Before the project is triggered by the project mandate

Answer: C

Explanation:

Reference <https://www.prince2primer.com/tailoring-prince2-methodology/>

NEW QUESTION 234

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances
- D. To ensure that user acceptance of the products is confirmed

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 236

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

Answer: B

NEW QUESTION 237

- (Exam Topic 2)

Identify the missing word in the following sentence relating to one of the principles: A PRINCE2 project should have [?] defined for each project objective.

- A. themes
- B. principles

- C. processes
- D. tolerances

Answer: D

NEW QUESTION 239

- (Exam Topic 2)

Which theme verifies that a project's products are fit for purpose?

- A. Business case
- B. Organization
- C. Quality
- D. Progress

Answer: C

Explanation:

Reference
<http://prince2.wiki/Quality>

NEW QUESTION 240

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 243

- (Exam Topic 2)

If a project is part of a programme, which 'starting up a project' process activities are MOST likely to be reduced or eliminated?

- A. Appointing the project board and producing the project brief
- B. Planning the initiation stage and appointing the project manager
- C. Producing the additional role descriptions and validating the project product description
- D. Verifying the project approach and capturing previous lessons

Answer: A

Explanation:

Reference
http://prince2.wiki/Starting_Up_a_Project#Activities

NEW QUESTION 247

- (Exam Topic 2)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 248

- (Exam Topic 2)

Which are purposes of the quality theme?

- * 1. To implement continuous improvement during the project
- * 2. To establish how the project will ensure that products created will be acceptable to key stakeholders
- * 3. To ensure that the project is desirable and achievable
- * 4. To identify, assess and control uncertainty

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-quality.php>

NEW QUESTION 249

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To use lessons to inform quality planning
- B. To use the prescribed approach to quality management
- C. To use external quality standards for quality control
- D. To use user stories to inform the project product description

Answer: B

Explanation:

Reference

<http://prince2.wiki/Quality>

NEW QUESTION 253

- (Exam Topic 2)

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the project method relates to the project's environment

Answer: D

Explanation:

Reference

http://prince2.wiki/Tailor_to_suit_the_project_environment

NEW QUESTION 255

- (Exam Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 257

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three
- D. Six

Answer: C

Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 259

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 264

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits
- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

Answer: A

NEW QUESTION 265

- (Exam Topic 2)

Which is a minimum requirement when applying the business case theme?

- A. To specify the solution to be used to deliver the business option selected
- B. To ensure the corporate business plan is updated with the project costs and benefits
- C. To define the management actions required to ensure the project's outcomes are achieved
- D. To integrate the benefits management approach with the project and stage plans

Answer: A

NEW QUESTION 270

- (Exam Topic 2)

Which is a purpose of the 'identify the risks' step within the recommended risk management procedure?

- A. To identify responses to risks documented in the business case
- B. To identify information about the project environment and objectives
- C. To identify the roles to be involved in risk management activities
- D. To identify uncertainties that may impact on the delivery of the project objectives

Answer: D

Explanation:

Reference

http://prince2.wiki/Risk#The_Risk_Management_Procedure

NEW QUESTION 273

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

Answer: B

NEW QUESTION 274

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

Answer: A

NEW QUESTION 276

- (Exam Topic 2)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Answer: D

NEW QUESTION 281

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer:

D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 286

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 287

- (Exam Topic 2)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 289

- (Exam Topic 2)

Which is a true statement about time-driven controls?

- A. Time-driven controls are used for monitoring the progress of Work Packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An Exception Report is a time-driven control

Answer: A

NEW QUESTION 294

- (Exam Topic 2)

Which describes a characteristic of a project?

- A. It maintains business as usual profitability
- B. It provides a quality service to customers
- C. It involves a team with different skills
- D. It enables established and proven best practices

Answer: D

Explanation:

Reference <https://www.projectsmart.co.uk/what-is-prince2.php>

NEW QUESTION 296

- (Exam Topic 2)

What is a supplier of a PRINCE2 project responsible for?

- A. Providing the project mandate
- B. Providing resources to deliver the project outputs
- C. Establishing the project's governance
- D. Realizing the benefits from the project

Answer: B

Explanation:

Reference
<http://prince2.wikidot.com/senior-supplier>

NEW QUESTION 297

- (Exam Topic 2)

Which process is used to define how baselines will be established and controlled?

- A. Controlling a stage
- B. Directing a project
- C. Initiating a project
- D. Starting up a project

Answer: D

Explanation:

Reference
<http://prince2.wiki/Quality>

NEW QUESTION 301

- (Exam Topic 2)

Why is the 'learn from experience' principle applied to a project?

- A. To enable the project team to repeat successes from previous projects
- B. To enable the project team to develop a business case for the project
- C. To allow the project to be divided into management stages
- D. To enable the project team to use tolerances to delegate authority

Answer: A

Explanation:

Reference https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4

NEW QUESTION 304

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 305

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

Explanation:

Reference
<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

NEW QUESTION 308

- (Exam Topic 2)

Who represents the three project interests on a project?

- A. Project manager
- B. Project support
- C. External project stakeholders
- D. Project board

Answer: D

Explanation:

Reference
http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION 309

- (Exam Topic 2)

Which control must be used as a minimum requirement for applying the 'progress' theme?

- A. A project plan
- B. Tolerances
- C. An Issue register
- D. Highlight reports

Answer: B

NEW QUESTION 312

- (Exam Topic 2)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 314

- (Exam Topic 2)

What is performed as part of the recommended risk management procedure?

- A. A budget to investigate issues is allocated
- B. Risk management practices are reviewed to ensure that they are performed effectively
- C. Information about risks to the projects is sent to project stakeholders
- D. Conflicts between the project and the programme board are resolved

Answer: A

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/prince2-risk-management-procedure>

NEW QUESTION 318

- (Exam Topic 2)

How often should the 'controlling a stage' process be used during a project?

- A. Once, for the whole project
- B. For each delivery stage in the project
- C. Whenever the project board meets
- D. Twice, for initiation and for the rest of the project

Answer: B

NEW QUESTION 323

- (Exam Topic 2)

Which statement about time-driven controls is CORRECT?

- A. Time-driven controls are used for monitoring the progress of work packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An exception report is a time-driven control

Answer: A

Explanation:

Reference

http://prince2.wiki/Progress#Event-Driven_and_Time-Driven_Controls

NEW QUESTION 326

- (Exam Topic 2)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

Answer: B

NEW QUESTION 331

- (Exam Topic 2)

Where can people who join a project after initiation quickly and easily find information about how the project is being managed?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Project product description

Answer: B

NEW QUESTION 334

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 335

- (Exam Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

Answer: C

NEW QUESTION 340

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 341

- (Exam Topic 2)

Which activity is part of the recommended risk management procedure?

- A. Allocating a budget to investigate issues
- B. Reviewing risk management practices to ensure that they are performing effectively
- C. Sending information to stakeholders about risks to the projects
- D. Resolving conflicts between the project and the programme board

Answer: B

NEW QUESTION 344

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 345

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

Answer: B

NEW QUESTION 350

- (Exam Topic 2)

How does the use of product descriptions support the 'focus on products' principle?

- A. By documenting the scope tolerance for the project
- B. By documenting the quality expected by the customer
- C. By documenting the costs for the product
- D. By documenting the delivery date for the product

Answer: B

Explanation:

Reference

http://prince2.wiki/Focus_on_products

NEW QUESTION 353

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 356

- (Exam Topic 2)

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit
- D. Transfer

Answer: C

NEW QUESTION 359

- (Exam Topic 2)

Which is a purpose of the plans theme?

- A. To identify, assess and control any potential changes to the baseline
- B. To establish the project's structure of accountability
- C. To assess and control uncertainty
- D. To understand whether the targets are achievable

Answer: D

Explanation:

Reference <http://prince2.wiki/Plans>

NEW QUESTION 363

- (Exam Topic 2)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

Answer: B

NEW QUESTION 366

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

Answer: A

NEW QUESTION 368

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

Answer: A

NEW QUESTION 373

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: C

NEW QUESTION 378

- (Exam Topic 2)

Identify the missing word in the following sentence.

A project's [?] are the measurable improvements resulting from the outcomes achieved through the use of the project's outputs.

- A. benefits
- B. dis-benefits
- C. issues
- D. risks

Answer: A

Explanation:

A Benefit is the measurable improvement resulting from an outcome that is perceived as an advantage by one or more stakeholders.

Reference

<http://p2.tech-academy.co.uk>

NEW QUESTION 380

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 384

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 389

- (Exam Topic 2)

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity.

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

Answer: C

NEW QUESTION 390

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed
- D. To enable an organization to understand the work needed to deliver the project's products

Answer: B

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 391

- (Exam Topic 2)

What is described as an organization's unique attitude towards risk taking

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 393

- (Exam Topic 2)

Which process has the objective of confirming that acceptance criteria have been met?

- A. Controlling a stage
- B. Directing a project
- C. Managing product delivery
- D. Closing a project

Answer: D

NEW QUESTION 395

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

Answer: D

NEW QUESTION 398

- (Exam Topic 2)

Which is a purpose of a Risk Register?

- A. Capture risks that may occur during the project
- B. Record how risk management activities will be undertaken on the project
- C. Record the risk tolerance for the project
- D. Capture issues which are impacting on the delivery of the project objectives

Answer: A

NEW QUESTION 399

- (Exam Topic 2)

What is a goal of the 'implement' step within the recommended risk management procedure?

- A. To prepare specific management responses to identified risks
- B. To monitor the effectiveness of actioned risk responses
- C. To estimate the risk to the project in terms of probability and impact
- D. To communicate information related to the risks faced by the project

Answer: C

NEW QUESTION 401

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered
- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

Answer: B

Explanation:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NEW QUESTION 406

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 411

- (Exam Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 413

- (Exam Topic 2)

Which is part of quality control?

- A. Undertaking quality reviews
- B. Writing product descriptions
- C. Providing assurance that the project is being conducted properly
- D. Documenting the customer's quality expectations

Answer: A

Explanation:

Reference

http://prince2.wiki/Quality#Part_2:_Quality_Control_Introduction

NEW QUESTION 417

- (Exam Topic 2)

Which role is responsible for appointing the senior user in a project that is independent from a program?

- A. The project manager
- B. The executive
- C. Corporate, program management or the customer
- D. Project assurance

Answer: C

Explanation:

Reference <https://www.prince2primer.com/prince2-roles-and-responsibilities/>

NEW QUESTION 419

- (Exam Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

Answer: D

NEW QUESTION 424

- (Exam Topic 2)

How should the "managing a stage boundary" process be used towards the end of a project's final delivery stage?

- A. To plan the activities of the closing a project' process
- B. To implement any exception plan requests from the project board
- C. To create a benefits management approach for corporate, programme management or the customer
- D. To review an issue received from a team manager

Answer: A

NEW QUESTION 428

- (Exam Topic 2)

Which process provides information for the project board to review an updated project plan?

- A. Initiating a project
- B. Controlling a stage

- C. Directing a project
- D. Managing a stage boundary

Answer: C

NEW QUESTION 433

- (Exam Topic 2)

Which theme establishes the mechanisms to control against baselines by providing a forecast for the project's objectives and continued viability?

- A. Business case
- B. Plans
- C. Change
- D. Progress

Answer: A

NEW QUESTION 438

- (Exam Topic 2)

Which is one of the six aspects of project performance to be managed?

- A. Efficiency
- B. Timescales
- C. Estimate
- D. Work

Answer: B

Explanation:

Reference

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_perform

NEW QUESTION 440

- (Exam Topic 2)

Which is a purpose of a lessons log?

- A. To record any lessons that are raised in checkpoint reports
- B. To document that corrective action is being taken
- C. To escalate lessons to the project board
- D. To raise improvements with project assurance

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-lessons-log-template/>

NEW QUESTION 442

- (Exam Topic 2)

Why does the project board review the PID during an end stage assessment?

- A. To confirm that project controls are adequate for the remainder of the project
- B. To notify the commissioning organization that the project has been authorized
- C. To review summarized progress to date and decide what to do next with the project
- D. To ensure that post-project reviews of operational performance are planned

Answer: C

NEW QUESTION 446

- (Exam Topic 2)

Which are benefits of using PRINCE2?

- * 1. It removes the need for activity-based planning
- * 2. It promotes learning and continuous improvement
- * 3. It can be applied to any type of project
- * 4. It defines specific leadership and other interpersonal skills required

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.axelos.com/best-practice-solutions/prince2/key-benefits-of-prince2>

NEW QUESTION 450

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

NEW QUESTION 453

- (Exam Topic 2)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 455

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

Answer: A

NEW QUESTION 457

- (Exam Topic 2)

According to PRINCE2, why might there be more than one business case for a project?

- A. There may be more than one management stage in the project
- B. The project may be in a commercial environment with a number of suppliers
- C. There may be more than one work package being delivered in the project
- D. The project may be in a programme environment

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

NEW QUESTION 458

- (Exam Topic 2)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 461

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 462

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, what must be represented in the project management team?

- A. Project board, project manager and project assurance roles
- B. Directing, managing and delivering levels
- C. Business, user and supplier interests
- D. Corporate, programme management or the customer parties

Answer: C

Explanation:

Reference
http://prince2.wiki/Define_roles_and_responsibilities

NEW QUESTION 465

- (Exam Topic 2)

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- A. By providing a common understanding of the products required
- B. By providing the tolerances for the project manager's objectives
- C. By providing roles descriptions for the project management team
- D. By providing the justification for the project

Answer: A

NEW QUESTION 470

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 475

- (Exam Topic 2)

How does the project board use the 'manage by stages' principle to control the project?

- A. By approving the project management team
- B. By reviewing project viability at defined intervals
- C. By ensuring that the benefits are managed and controlled
- D. By reviewing previous project closure documentation

Answer: B

Explanation:

Reference
http://prince2.wiki/Manage_by_stages

NEW QUESTION 478

- (Exam Topic 2)

Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- A. PRINCE2 can be tailored to be used with any type of project
- B. A technically complex project should NOT tailor PRINCE2
- C. The tailoring of PRINCE2 is MOST appropriate for agile projects
- D. A project which is part of a programme should NOT tailor PRINCE2

Answer: A

Explanation:

Reference:
<http://prince2.wiki/Tailoring>

NEW QUESTION 482

- (Exam Topic 2)

Which product is created in the 'starting up a project' process to define and confirm the scope of the project?

- A. Project mandate
- B. Initiation stage plan
- C. Project initiation documentation
- D. Project brief

Answer: B

NEW QUESTION 483

- (Exam Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages

- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: B

NEW QUESTION 488

- (Exam Topic 2)

Which is the first task of PRINCE2's recommended approach to 'defining and analyzing the products'?

- A. Creating a product flow diagram
- B. Writing the product description
- C. Writing a project product description
- D. Documenting the plan

Answer: A

NEW QUESTION 493

- (Exam Topic 2)

How does PRINCE2 ensure that the specific management needs of an organization are met?

- A. By incorporating tailoring
- B. By mandating training
- C. By focusing on viability
- D. By representing best practice

Answer: D

NEW QUESTION 495

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

Answer: A

NEW QUESTION 497

- (Exam Topic 2)

Identify the missing word in the following sentence.

[?] is the measurable decline resulting from a negative outcome.

- A. An exception
- B. A dis-benefit
- C. An off-specification
- D. A risk

Answer: B

NEW QUESTION 501

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PRINCE2-Foundation Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PRINCE2-Foundation Product From:

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>

Money Back Guarantee

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year